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500 635.11 Mobilization 10d 10d 15APR13 * 26APR13
510 631.10 Field Office - Engineers 5d 5d 15APR13 19APR13
520 900.645 Traffic Control All-Inclusive 260d 159d 15APR13 14NOV13
530 652.20 Monitoring of EPSC Plan 260d 159d 15APR13 * 15NOV13
540 653.50 Barrier Fence 2d 2d 16APR13 17APR13
550 653.55 PDF Fence 2d 2d 15APR13 16APR13
560 649.515 Geotextile for Silt Fence - Woven Wire 2d 2d 16APR13 17APR13
570 653.40 Inlet Protection Device 2d 2d 18APR13 19APR13
580 Vehicle Tracking Pads 2d 2d 17APR13 18APR13
590 529.20 Partial Removal of Structure 2d 2d 18APR13 19APR13
600 621.80 Removal and Disposal of Guardrail 1d 1d 18APR13 18APR13
610 675.50 Removing Signs 1d 1d 19APR13 * 19APR13
620 204.25 Structure Excavation - Abutment #2 3d 3d 22APR13 24APR13
625 BCM - Drilling Delay 10d 10d 30APR13 * 14MAY13
630 900.640 SP Pre Exc. of Int. Abut. Piles - Earth 13d 13d 14MAY13 03JUN13
640 900.640 SP Pre Exc. of Int. Abut. Piles - Rock 13d 13d 14MAY13 03JUN13
660 501.34 Conc. High Perf. Class B - Abut #2 15d 15d 03JUN13 24JUN13
670 Form - Abutment #2 8d 8d 03JUN13 13JUN13
680 507.11 Reinforcing Steel - Level 1 - Abutment #2 3d 3d 07JUN13 * 12JUN13
690 Pour - Abutment #2 1d 1d 13JUN13 14JUN13
695 631.16 Testing Equipment - Concrete 1d 1d 13JUN13 * 14JUN13
700 Cure - Abutment #2 7d 7d 14JUN13 21JUN13
710 Strip Forms - Abutment #2 1d 1d 21JUN13 24JUN13
720 204.30 Granular Backfill for Struct. - Abut. #2 2d 2d 24JUN13 * 26JUN13
730 649.31 Geotextile Under Stone Fill 2d 2d 25JUN13 * 27JUN13
740 613.13 Finish Stone Fill in Front of Abut #2 2d 2d 25JUN13 27JUN13
760 203.27 Unclassified Channel Excavation 8d 8d 18APR13 29APR13
765 649.31 Geotextile Under Stone Fill 8d 8d 18APR13 * 29APR13
770 613.13 St Fill Type IV - Abut 2 9+00 RT to 10+75 8d 8d 18APR13 29APR13
780 651.40 Grubbing Material - Sta. 9+00 RT to 10+30 2d 2d 30APR13 01MAY13
790 651.15 Seed 1d 1d 02MAY13 * 02MAY13
800 651.18 Fertilizer 1d 1d 02MAY13 02MAY13
810 651.20 Agricultural Limestone 1d 1d 02MAY13 02MAY13
820 651.25 Hay Mulch 1d 1d 02MAY13 02MAY13
830 653.20 Temporary Erosion Matting 1d 1d 02MAY13 02MAY13
835 201.10 Clearing & Grubbing 5d 5d 02MAY13 08MAY13
840 Install Sheet Pile Between Temp Detour and WW1 7d 7d 22APR13 30APR13
850 630.15 Flaggers 3d 3d 22APR13 24APR13
860 204.25 Structure Excavation - Abutment #1 3d 3d 15APR13 17APR13
870 Remove Existing 4'x4' Drop Inlet Sta. 212+61 RT 1d 1d 26APR13 * 29APR13
890 604.18 Pre. Reinf. Conc. DI w/ CI Grate 1d 1d 26APR13 * 29APR13
900 204.25 Structure Excavation -  Sta. 212+62 RT 1d 1d 26APR13 * 29APR13
910 204.30 Granular Backfill for Structures - DI 1d 1d 26APR13 29APR13
920 630.15 Flaggers 2d 2d 29APR13 * 01MAY13
930 204.20 Trench Excavation of Earth 2d 2d 29APR13 * 01MAY13
940 204.30 Granular Backfill for Structures - Pipe 2d 2d 29APR13 * 01MAY13
950 601.0920 24" CPEP 2d 2d 29APR13 01MAY13
960 900.640 SP Pre Exc. of Int. Abut. Piles - Earth 13d 13d 04JUN13 * 21JUN13
965 900.640 SP Pre Exc. of Int. Abut. Piles - Rock 13d 13d 04JUN13 21JUN13
970 504.10 Furnishing Equip. for Pile Driving 2d 2d 21JUN13 25JUN13
980 505.165 Steel Piling, HP 12x84 2d 2d 21JUN13 25JUN13
990 505.45 Dynamic Pile Load Test 2d 2d 21JUN13 25JUN13

635.11 Mobilization
631.10 Field Office - Engineers

653.50 Barrier Fence
653.55 PDF Fence

649.515 Geotextile for Silt Fence - Woven Wire
653.40 Inlet Protection Device

Vehicle Tracking Pads
529.20 Partial Removal of Structure

621.80 Removal and Disposal of Guardrail
675.50 Removing Signs

204.25 Structure Excavation - Abutment #2
BCM - Drilling Delay

900.640 SP Pre Exc. of Int. Abut. Piles - Earth
900.640 SP Pre Exc. of Int. Abut. Piles - Rock

501.34 Conc. High Perf. Class B - Abut #2
Form - Abutment #2

507.11 Reinforcing Steel - Level 1 - Abutment #2
Pour - Abutment #2
631.16 Testing Equipment - Concrete

Cure - Abutment #2
Strip Forms - Abutment #2

204.30 Granular Backfill for Struct. - Abut. #2
649.31 Geotextile Under Stone Fill
613.13 Finish Stone Fill in Front of Abut #2

203.27 Unclassified Channel Excavation
649.31 Geotextile Under Stone Fill
613.13 St Fill Type IV - Abut 2 9+00 RT to 10+75

651.40 Grubbing Material - Sta. 9+00 RT to 10+30
651.15 Seed
651.18 Fertilizer
651.20 Agricultural Limestone
651.25 Hay Mulch
653.20 Temporary Erosion Matting

201.10 Clearing & Grubbing
Install Sheet Pile Between Temp Detour and WW1

630.15 Flaggers
204.25 Structure Excavation - Abutment #1

Remove Existing 4'x4' Drop Inlet Sta. 212+61 RT
604.18 Pre. Reinf. Conc. DI w/ CI Grate
204.25 Structure Excavation -  Sta. 212+62 RT
204.30 Granular Backfill for Structures - DI

630.15 Flaggers
204.20 Trench Excavation of Earth
204.30 Granular Backfill for Structures - Pipe
601.0920 24" CPEP

900.640 SP Pre Exc. of Int. Abut. Piles - Earth
900.640 SP Pre Exc. of Int. Abut. Piles - Rock

504.10 Furnishing Equip. for Pile Driving
505.165 Steel Piling, HP 12x84
505.45 Dynamic Pile Load Test
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900.645 Traffic Control All-Inclusive
652.20 Monitoring of EPSC Plan
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1000 501.34 Conc. High Perf. Class B - Abut. #1 8d7h 8d7h 26JUN13 * 11JUL13
1010 Form - Abutment #1 3d 3d 26JUN13 * 01JUL13
1020 507.11 Reinforcing Steel - Level 1 - Abutment #1 2d 2d 27JUN13 01JUL13
1030 Pour - Abutment #1 1d 1d 02JUL13 * 03JUL13
1040 Cure - Abutment #1 7d 7d 03JUL13 10JUL13
1050 Strip Forms - Abutment #1 1d 1d 10JUL13 * 11JUL13
1070 204.30 Granular Backfill for Struct. - Abut. #1 1d 1d 11JUL13 * 12JUL13
1080 649.31 Geotextile Under Stone Fill 1d 1d 12JUL13 * 15JUL13
1085 Finish Stone Fill in Front of Abut #1 1d 1d 12JUL13 15JUL13
1090 203.27 Unclassified Channel Excavation 8d 8d 03MAY13 * 15MAY13
1100 649.31 Geotextile Under Stone Fill 8d 8d 03MAY13 15MAY13
1110 613.13 St Fill Type IV - Abut 1 8+26 LT to 10+75 8d 8d 03MAY13 15MAY13
1120 651.40 Grubbing Material - Sta. 8+26 LT to 10+31 3d 3d 10MAY13 15MAY13
1130 651.15 Seed 1d 1d 15MAY13 * 16MAY13
1140 651.18 Fertilizer 1d 1d 15MAY13 16MAY13
1150 651.20 Agricultural Limestone 1d 1d 15MAY13 16MAY13
1160 651.25 Hay Mulch 1d 1d 15MAY13 16MAY13
1170 653.20 Temporary Erosion Matting 2d 2d 15MAY13 17MAY13
1190 203.27 Unclassified Channel Excavation 4d 4d 16MAY13 * 22MAY13
1195 649.31 Geotextile for Stone Fill 4d 4d 16MAY13 * 22MAY13
1200 613.13 Stone Fill Type IV Sta. 11+25 RT to 12+25 4d 4d 16MAY13 * 22MAY13
1210 651.40 Grubbing Material 2d 2d 22MAY13 24MAY13
1220 651.15 Seed 1d 1d 24MAY13 28MAY13
1230 651.18 Fertilizer 1d 1d 24MAY13 28MAY13
1240 651.20 Agricultural Limestone 1d 1d 24MAY13 28MAY13
1250 651.25 Hay Mulch 1d 1d 24MAY13 28MAY13
1260 653.20 Temporay Erosion Matting 1d 1d 24MAY13 28MAY13
1300 Install Dry Hydrant for Fire Department 2d 2d 20MAY13 * 22MAY13
1301 Construct 20' Drive for Dry Hydrant Access 2d 2d 28MAY13 * 30MAY13
1302 203.15 Common Excavation - Fire Drive 1d 1d 28MAY13 29MAY13
1303 401.10 Aggregate Surface Course 1d 1d 29MAY13 30MAY13
1305 531.17 Bearing Device Assembly 1d 1d 12JUL13 * 15JUL13
1306 506.56 Structural Steel, Curved Plate Girder 5d 5d 15JUL13 22JUL13
1307 501.33 Concrete, High Performance Class A 23d3h 23d3h 22JUL13 22AUG13
1308 501.33 Form - Deck 15d 15d 22JUL13 12AUG13
1309 508.15 Shear Connectors (2216 - 7/8" x 7") 1d 1d 29JUL13 30JUL13
1310 507.12 Reinforcing Steel, Level II 3d 3d 30JUL13 02AUG13
1320 501.33 Pour - Deck 1d 1d 12AUG13 13AUG13
1330 501.33 Cure - Deck 10d 10d 13AUG13 23AUG13
1340 501.33  Strip - Backwalls & Wing Walls 4d 4d 23AUG13 29AUG13
1350 501.33 Form - Sidewalk - Bridge 2d 2d 14AUG13 16AUG13
1360 507.12 Reinforcing Steel - Level 1 - Sidewalk 2d 2d 14AUG13 16AUG13
1370 501.33 Pour - Sidewalk 1d 1d 16AUG13 19AUG13
1380 501.33 Cure - Sidewalk 10d 10d 19AUG13 29AUG13
1390 501.33 Form - Bridge Rail Parapets 5d 5d 19AUG13 26AUG13
1400 507.12 Reinforcing Steel, Level II - Bridge Rail 2d 2d 21AUG13 23AUG13
1410 501.33 Pour - Bridge Rail Parapets 1d 1d 26AUG13 27AUG13
1420 501.33 Cure - Bridge Rail Parapets 10d 10d 27AUG13 06SEP13
1430 501.33 Strip - Bridge Rail Parapets 1d 1d 06SEP13 07SEP13
1440 501.33 Form - Bridge Rail 5d 5d 27AUG13 04SEP13
1445 507.12 Reinforcing - Bridge Rail 2d 2d 28AUG13 30AUG13
1450 501.33 Pour - Bridge Rail 1d 1d 04SEP13 05SEP13

501.34 Conc. High Perf. Class B - Abu
Form - Abutment #1
507.11 Reinforcing Steel - Level 1 - Abutment #1

Pour - Abutment #1
Cure - Abutment #1

Strip Forms - Abutment #1
204.30 Granular Backfill for Struct. -

649.31 Geotextile Under Ston
Finish Stone Fill in Front of Ab

203.27 Unclassified Channel Excavation
649.31 Geotextile Under Stone Fill
613.13 St Fill Type IV - Abut 1 8+26 LT to 10+75
651.40 Grubbing Material - Sta. 8+26 LT to 10+31

651.15 Seed
651.18 Fertilizer
651.20 Agricultural Limestone
651.25 Hay Mulch

653.20 Temporary Erosion Matting
203.27 Unclassified Channel Excavation
649.31 Geotextile for Stone Fill
613.13 Stone Fill Type IV Sta. 11+25 RT to 12+25

651.40 Grubbing Material
651.15 Seed
651.18 Fertilizer
651.20 Agricultural Limestone
651.25 Hay Mulch
653.20 Temporay Erosion Matting

Install Dry Hydrant for Fire Department
Construct 20' Drive for Dry Hydrant Access

203.15 Common Excavation - Fire Drive
401.10 Aggregate Surface Course

531.17 Bearing Device Assem
506.56 Structu
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ut. #1

- Abut. #1
e Fill
but #1

mbly
ural Steel, Curved Plate Girder

501.33 Concrete, High Performance Class A
501.33 Form - Deck

508.15 Shear Connectors (2216 - 7/8" x 7")
507.12 Reinforcing Steel, Level II

501.33 Pour - Deck
501.33 Cure - Deck

501.33  Strip - Backwalls & Wing Walls
501.33 Form - Sidewalk - Bridge
507.12 Reinforcing Steel - Level 1 - Sidewalk

501.33 Pour - Sidewalk
501.33 Cure - Sidewalk

501.33 Form - Bridge Rail Parapets
507.12 Reinforcing Steel, Level II - Bridge Rail

501.33 Pour - Bridge Rail Parapets
501.33 Cure - Bridge Rail Parapets

501.33 Strip - Bridge Rail Parapets
501.33 Form - Bridge Rail

507.12 Reinforcing - Bridge Rail
501.33 Pour - Bridge Rail
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1460 501.33 Cure - Bridge Rail 10d 10d 05SEP13 15SEP13
1465 525.45 Br. Railing Galv. Steel Tube/Conc. Comb. 2d 2d 09SEP13 * 10SEP13
1470 501.33 Strip - Bridge Rail 1d 1d 16SEP13 * 16SEP13
1471 501.33 Strip - Deck Forms, Overhangs, etc. 5d 5d 17SEP13 * 21SEP13
1472 514.10 Water Repellent -Silane 2d 2d 19SEP13 * 20SEP13
1480 301.35 Sub. of Dense Gr. Cr. Stone - App. Slab 1 2d 2d 29AUG13 * 03SEP13
1481 501.34  Form - Approach Slab #1 1d 1d 03SEP13 04SEP13
1482 Reinforcing - Approach Slab #1 1d 1d 03SEP13 04SEP13
1483 Pour - Approach Slab #1 1d 1d 04SEP13 05SEP13
1484 Cure - Approach Slab #1 7d 7d 05SEP13 12SEP13
1485 Strip - Approach Slab #1 1d 1d 12SEP13 13SEP13
1490 301.35 Sub. of Dense Gr. Cr. Stone - App. Slab 2 2d 2d 03SEP13 * 05SEP13
1491 501.34 Form Approach Slab #2 1d 1d 05SEP13 06SEP13
1500 Reinforcing - Approach Slab #2 1d 1d 05SEP13 06SEP13
1510 Pour - Approach Slab #2 1d 1d 06SEP13 07SEP13
1520 Cure - Approach Slab #2 7d 7d 07SEP13 14SEP13
1530 Strip - Approach Slab #2 1d 1d 14SEP13 16SEP13
1540 609.15 Dust and Ice Control with  Calc. Chloride 25d4h 25d4h 13AUG13 * 17SEP13
1620 203.15 Common Exc. - Sta. 209+25 to Sta. 210+10 4d 4d 13AUG13 * 19AUG13
1621 630.15 Flaggers 4d 4d 13AUG13 19AUG13
1622 203.31 Sand Borrow 4d 4d 13AUG13 * 19AUG13
1623 301.35 Subbase of Dense Graded Cr. Stone 4d 4d 13AUG13 * 19AUG13
1630 203.15 Common Exc. - Sta. 211+81 to Sta. 214+50 6d 6d 19AUG13 * 27AUG13
1631 630.15 Flaggers 6d 6d 19AUG13 27AUG13
1632 203.31 Sand Borrow 6d 6d 19AUG13 * 27AUG13
1633 301.35 Subbase of Dense Graded Cr. Stone 6d 6d 19AUG13 * 27AUG13
1635 630.15 Flaggers 2d 2d 12SEP13 * 14SEP13
1636 Fine Grade for Pavement 1d 1d 12SEP13 * 13SEP13
1640 210.10 Cold Planing Bituminous Pavement 1d 1d 12SEP13 * 13SEP13
1649 631.17 Testing Equipment Bituminous 1d 1d 13SEP13 * 14SEP13
1650 900.680 SP Bit. Conc. Pavt. - Base Course 1d 1d 13SEP13 14SEP13
1670 630.15 Flaggers 3d6h 3d6h 14SEP13 * 19SEP13
1671 Fine Grade for Pavement 1d 1d 14SEP13 * 16SEP13
1672 210.10 Cold Planing Bituminous Pavement 1d 1d 14SEP13 * 16SEP13
1673 631.17 Testing Equipment Bituminous 1d 1d 16SEP13 * 17SEP13
1674 900.680 SP Bit. Conc. Pavt. - Base Course 2d 2d 16SEP13 18SEP13
1675 900.620 SP Guardrail Appr. Section to Conc. Comb 2d 2d 18SEP13 * 20SEP13
1676 621.30 Box Beam Guardrail 2d 2d 19SEP13 * 21SEP13
1677 621.51 Manufactured Terminal Section, Tangent 2d 2d 19SEP13 21SEP13
1678 604.40 Changing Elevation of DI's, CB's or MH's 1d 1d 18SEP13 * 19SEP13
1680 Prep for Sidewalk Sta. 208+75 to 210+29.50 2d 2d 21SEP13 * 24SEP13
1690 616.28 Cast-in-Place Concrete Curb Type B 4d 4d 23SEP13 * 27SEP13
1700 618.10 Portland Cement Sidewalk, 5 Inch 4d 4d 23SEP13 27SEP13
1710 Prep for Sidewalk Sta. 211+62.60 to 211+87 RT 1d 1d 24SEP13 * 25SEP13
1720 616.28 Cast-in-Place Concrete Curb Type B 2d 2d 27SEP13 * 30SEP13
1730 618.10 Portland Cement Sidewalk, 5 Inch 2d 2d 27SEP13 30SEP13
1740 618.30 Detectable Warning Surface 1d 1d 28SEP13 * 30SEP13
1750 519.20 Sheet Membrane Waterproofing, Torch Appl. 1d 1d 30SEP13 01OCT13
1760 900.680 SP Bit. Conc. Pavt. - 1 1/2" Bind Course 1d 1d 01OCT13 02OCT13
1765 900.680 SP Bit Conc Pavt - 1 1/2" Wearing Course 1d 1d 02OCT13 * 03OCT13
1770 646.20 4 Inch White Line 1d 1d 03OCT13 * 04OCT13
1771 646.21 4 Inch Yellow Line 1d 1d 03OCT13 04OCT13

Start date 15APR13
Finish date 13DEC13
Data date 15APR13
Run date 01JUL13
Page number 3A

© Primavera Systems, Inc.

Miller Construction, Inc.
Jamaica ER BRF 015-1(23)  2013 Sched

Early bar
Progress bar
Critical bar
Summary bar
Start milestone point
Finish milestone point



JUL
2013

30
AUG

2014

31
SEP

01
OCT

02
NOV

03
DEC

04
JAN

05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 01 02 0

501.33 Cure - Bridge Rail
525.45 Br. Railing Galv. Steel Tube/Conc. Comb.

501.33 Strip - Bridge Rail
501.33 Strip - Deck Forms, Overhangs, etc.

514.10 Water Repellent -Silane
301.35 Sub. of Dense Gr. Cr. Stone - App. Slab 1

501.34  Form - Approach Slab #1
Reinforcing - Approach Slab #1

Pour - Approach Slab #1
Cure - Approach Slab #1

Strip - Approach Slab #1
301.35 Sub. of Dense Gr. Cr. Stone - App. Slab 2

501.34 Form Approach Slab #2
Reinforcing - Approach Slab #2

Pour - Approach Slab #2
Cure - Approach Slab #2

Strip - Approach Slab #2
609.15 Dust and Ice Control with  Calc. Chloride

203.15 Common Exc. - Sta. 209+25 to Sta. 210+10
630.15 Flaggers
203.31 Sand Borrow
301.35 Subbase of Dense Graded Cr. Stone

203.15 Common Exc. - Sta. 211+81 to Sta. 214+50
630.15 Flaggers
203.31 Sand Borrow
301.35 Subbase of Dense Graded Cr. Stone

630.15 Flaggers
Fine Grade for Pavement
210.10 Cold Planing Bituminous Pavement

631.17 Testing Equipment Bituminous
900.680 SP Bit. Conc. Pavt. - Base Course

630.15 Flaggers
Fine Grade for Pavement
210.10 Cold Planing Bituminous Pavement

631.17 Testing Equipment Bituminous
900.680 SP Bit. Conc. Pavt. - Base Course

900.620 SP Guardrail Appr. Section to Conc. Comb
621.30 Box Beam Guardrail
621.51 Manufactured Terminal Section, Tangent

604.40 Changing Elevation of DI's, CB's or MH's
Prep for Sidewalk Sta. 208+75 to 210+29.50

616.28 Cast-in-Place Concrete Curb Type B
618.10 Portland Cement Sidewalk, 5 Inch

Prep for Sidewalk Sta. 211+62.60 to 211+87 RT
616.28 Cast-in-Place Concrete Curb Type B
618.10 Portland Cement Sidewalk, 5 Inch
618.30 Detectable Warning Surface

519.20 Sheet Membrane Waterproofing, Torch Appl.
900.680 SP Bit. Conc. Pavt. - 1 1/2" Bind Course

900.680 SP Bit Conc Pavt - 1 1/2" Wearing Course
646.20 4 Inch White Line
646.21 4 Inch Yellow Line
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1772 24 Inch Stop Bar 1d 1d 03OCT13 04OCT13
1773 675.20 Traffic Signs Type A - Partial 1d 1d 03OCT13 04OCT13
1774 675.341Square Tube Sign Post & Anchor - Partial 1d 1d 03OCT13 04OCT13
1780 401.10 Aggregate Surface Course - Main Line 1d 1d 03OCT13 * 04OCT13
1790 Open New Bridge to Traffic 1d 1d 04OCT13 05OCT13
1795 Utility Relocation 28d 28d 05OCT13 * 07NOV13
1800 501.34 Concrete High Perf. Class B - WW1 Top 1d 1d 05OCT13 * 07OCT13
1810 507.11 Reinforcing Level 1 - WW1 Top 1d 1d 05OCT13 07OCT13
1820 501.34 Pour - WW1 Top 1d 1d 07OCT13 08OCT13
1830 501.34 Cure - WW1 Top 1d 1d 08OCT13 09OCT13
1840 501.34 Strip - WW1 Top 1d 1d 09OCT13 10OCT13
1850 900.645 SP Removal of Temporary Bridge 7d 7d 05OCT13 * 14OCT13
1860 Remove Temp Bridge Deck Panels 1d 1d 05OCT13 * 07OCT13
1870 Remove Temp Detour Guardrail 1d 1d 05OCT13 07OCT13
1880 Remove North Detour - Prep Bridge for De-Launch 2d 2d 05OCT13 08OCT13
1890 De-Launch Temporary Bridge 1d 1d 08OCT13 09OCT13
1900 Disassemble Temporary Bridge & Stack 2d 2d 09OCT13 11OCT13
1910 Load & Haul Bridge Parts to VTRANS Spfld VT 2d 2d 11OCT13 14OCT13
1920 Remove Temp Detour - South End 2d 2d 09OCT13 * 11OCT13
1940 649.61 Geotextile for Filter Curtain 1d 1d 10OCT13 * 11OCT13
1950 203.27 Unclassified Channel Excavation 2d 2d 11OCT13 14OCT13
1960 613.13 Stone Fill Type IV Sta. 10+75 LT to 11+55 2d 2d 11OCT13 14OCT13
1970 651.40 Grubbing Material 1d 1d 14OCT13 15OCT13
1980 651.15 Seed 1d 1d 15OCT13 16OCT13
1990 651.18 Fertilizer 1d 1d 15OCT13 16OCT13
2000 651.20 Agricultural Limestone 1d 1d 15OCT13 16OCT13
2010 651.25 Hay Mulch 1d 1d 15OCT13 16OCT13
2020 653.20 Temporay Erosion Matting 1d 1d 16OCT13 17OCT13
2030 651.35 Topsoil - Sta. 209+25 LT to 210+30 LT 1d 1d 15OCT13 * 16OCT13
2040 651.15 Seed 1d 1d 16OCT13 17OCT13
2050 651.18 Fertilizer 1d 1d 16OCT13 17OCT13
2060 651.20 Agricultural Limestone 1d 1d 16OCT13 17OCT13
2070 651.25 Hay Mulch 1d 1d 16OCT13 17OCT13
2080 653.20 Temporay Erosion Matting 1d 1d 17OCT13 18OCT13
2085 Build Temporary Access to Fire Station 2d 2d 05OCT13 * 08OCT13
2090 540.10 Pre. Conc. Structure -16'-0"x8'-0"x85'-0" 20d7h 20d7h 11OCT13 * 05NOV13
2110 204.25 Structure Excavation - Box Culvert 5d 5d 11OCT13 17OCT13
2120 Set Prec. Conc. Box Sect.  - Sta. 50+56 to 51+00 2d 2d 17OCT13 19OCT13
2125 Set WW #1 and WW #2 Partial 2d 2d 17OCT13 19OCT13
2130 Set Prec. Conc. Box Sect.  - Sta. 51+00 to 51+40 2d 2d 07NOV13 * 11NOV13
2135 Set WW #3 & WW #4 2d 2d 07NOV13 * 11NOV13
2136 204.30 Gran. Back for Struct Sta 50+56 to 51+00 3d 3d 19OCT13 * 23OCT13
2140 204.30 Gran. Backfill for Structures 5d 5d 11NOV13 18NOV13
2145 613.12 Stone Fill Type III 5d 5d 11NOV13 * 18NOV13
2150 Form - Remainder of WW #2 4d 4d 19OCT13 * 24OCT13
2160 Tie Reinforcing - Level 1 1d 1d 21OCT13 22OCT13
2170 Pour - Remainder of WW #2 1d 1d 24OCT13 25OCT13
2180 Cure - WW #2 7d 7d 25OCT13 01NOV13
2190 Strip Forms - WW#2 1d 1d 01NOV13 02NOV13
2200 204.30 Gran. Backfill for Struct. - Finish 2d 2d 02NOV13 05NOV13
2210 203.27 Unclassified Channel Excavation 2d 2d 02NOV13 * 05NOV13
2220 649.31 Geotextile Under Stone Fill 2d 2d 02NOV13 05NOV13
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24 Inch Stop Bar
675.20 Traffic Signs Type A - Partial
675.341Square Tube Sign Post & Anchor - Partial
401.10 Aggregate Surface Course - Main Line

Open New Bridge to Traffic
Utility Relocation

501.34 Concrete High Perf. Class B - WW1 Top
507.11 Reinforcing Level 1 - WW1 Top

501.34 Pour - WW1 Top
501.34 Cure - WW1 Top

501.34 Strip - WW1 Top
900.645 SP Removal of Temporary Bridge

Remove Temp Bridge Deck Panels
Remove Temp Detour Guardrail

Remove North Detour - Prep Bridge for De-Launch
De-Launch Temporary Bridge

Disassemble Temporary Bridge & Stack
Load & Haul Bridge Parts to VTRANS Spfld VT

Remove Temp Detour - South End
649.61 Geotextile for Filter Curtain

203.27 Unclassified Channel Excavation
613.13 Stone Fill Type IV Sta. 10+75 LT to 11+55

651.40 Grubbing Material
651.15 Seed
651.18 Fertilizer
651.20 Agricultural Limestone
651.25 Hay Mulch

653.20 Temporay Erosion Matting
651.35 Topsoil - Sta. 209+25 LT to 210+30 LT

651.15 Seed
651.18 Fertilizer
651.20 Agricultural Limestone
651.25 Hay Mulch

653.20 Temporay Erosion Matting
Build Temporary Access to Fire Station

540.10 Pre. Conc. Structure -16'-0"x8'-0"x85'-0"
204.25 Structure Excavation - Box Culvert

Set Prec. Conc. Box Sect.  - Sta. 50+56 to 51+00
Set WW #1 and WW #2 Partial

Set Prec. Conc. Box Sect.  - Sta. 51+00 to 51+40
Set WW #3 & WW #4

204.30 Gran. Back for Struct Sta 50+56 to 51+00
204.30 Gran. Backfill for Structures
613.12 Stone Fill Type III

Form - Remainder of WW #2
Tie Reinforcing - Level 1

Pour - Remainder of WW #2
Cure - WW #2

Strip Forms - WW#2
204.30 Gran. Backfill for Struct. - Finish
203.27 Unclassified Channel Excavation
649.31 Geotextile Under Stone Fill
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2230 613.13 St. Fill Type IV - Sta. 10+75 RT to 11+25 2d 2d 02NOV13 05NOV13
2260 203.27 Uncl. Channel Exc. Sta. 51+41 to 53+00 4d 4d 11NOV13 * 15NOV13
2370 613.12 Stone Fill Type III Sta. 51+41 to 53+00 4d 4d 11NOV13 * 15NOV13
2375 541.45 Controlled Density Flowable Fill 2d 2d 15NOV13 * 19NOV13
2376 631.11 Stone Fill Type II - WW #4 1d 1d 19NOV13 * 20NOV13
2380 301.35 Sub. of Dense Gr. Cr. Stone - Fire Drive 3d 3d 20NOV13 * 25NOV13
2385 Finish Dry Hydrant Access 2d 2d 20NOV13 * 22NOV13
2390 Fine Grade for Pavement 1d 1d 25NOV13 26NOV13
2400 900.680 SP Bit. Conc. Pavement - Fire Drive 1d 1d 26NOV13 27NOV13
2410 900.620 SP Guardrail Appr. Section WW #3 1d 1d 27NOV13 02DEC13
2420 621.30 Box Beam Guardrail - Fire Drive 2d 2d 27NOV13 03DEC13
2430 675.20 Traffic Signs, Type A 1d 1d 02DEC13 * 03DEC13
2440 Square Tube Sign Post and Anchor 1d 1d 02DEC13 03DEC13
2460 651.35 Topsoil - Fire Drive 2d 2d 03DEC13 * 05DEC13
2470 651.15 Seed 1d 1d 05DEC13 06DEC13
2480 651.18 Fertilizer 1d 1d 05DEC13 06DEC13
2490 651.20 Agricultural Limestone 1d 1d 05DEC13 06DEC13
2500 651.25 Hay Mulch 1d 1d 05DEC13 06DEC13
2510 653.20 Temporay Erosion Matting 1d 1d 06DEC13 09DEC13
2520 Miscellaneous Work & Cleanup 4d 4d 06DEC13 * 12DEC13
2530 Winter Shut Down 1d 1d 12DEC13 * 13DEC13
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613.13 St. Fill Type IV - Sta. 10+75 RT to 11+25
203.27 Uncl. Channel Exc. Sta. 51+41 to 53+00
613.12 Stone Fill Type III Sta. 51+41 to 53+00

541.45 Controlled Density Flowable Fill
631.11 Stone Fill Type II - WW #4

301.35 Sub. of Dense Gr. Cr. Stone - Fire Drive
Finish Dry Hydrant Access

Fine Grade for Pavement
900.680 SP Bit. Conc. Pavement - Fire Drive

900.620 SP Guardrail Appr. Section WW #3
621.30 Box Beam Guardrail - Fire Drive
675.20 Traffic Signs, Type A
Square Tube Sign Post and Anchor

651.35 Topsoil - Fire Drive
651.15 Seed
651.18 Fertilizer
651.20 Agricultural Limestone
651.25 Hay Mulch

653.20 Temporay Erosion Matting
Miscellaneous Work & Cleanup

Winter Shut Down
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